Lean Construction
Project management with cost effectiveness.
· Take time planning & scheduling
· Little’s Law of production
· Crew leveling
· Work Packaging
· Schedule buffers
· Managing contractor hand-offs
· Standardized work requirements
· Etc.

